AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
65 2001AUGR4 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0101A
TACOM ROCK | SLAND DCM Bl RM NGHAM
AVBTA- LC- CAC-C BURGER PHI LLI PS CENTER
ROCK WOODSTOCK (309) 782- 7237 1910 3RD AVE NORTH ROOM 201
ROCK | SLAND IL  61299- 7630 Bl RM NGHAM AL  35203- 2376
EMAI L: WOODSTOCKR@R! A. ARWY. M L
SCD A PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

PEI ELECTRONICS I NC
110 WNN DRI VE 9B. Dated (See Item 11)
HUNTSVI LLE AL 35807- 0929

10A. Modification Of Contract/Order No.

DAAE20- 98- G- 0004/ 0004
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 24290 | Facility Code 1998SEP30

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $100, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: 43 103 (a)

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SUZANNE C. YACKLEY
YACKLEYS@RI A. ARMY. M L (309) 782- 1466

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- G- 0004/ 0004 MOD/AMD 65

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
The nodification inplenments the followi ng change in Delivery O der DAAE20-98-G 0004 / DO 0004:

I ncrease funding on CLIN 0013AB by $100, 000. 00, from $850,000.00 to $950,000.00 to conplete the projected tasks associated with
Enbedded Di agnostics "MLAL LEGACY FLEET ON-BOARD'previously authorized and partially funded under Modifications #62 and #63 of this
Del i very Order.

As a result of this nodification the dollar value of this Delivery Oder is increased by $100, 000.00 from $46,120,027.07 to

$46, 220, 027. 07.

Al other terms and conditions renain unchanged.

*** END OF NARRATIVE A 066 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- G- 0004/ 0004 M OD/AMD 65

Page 3 of 4

Name of Offeror or Contractor: PEI ELECTRONICS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0013AB SERVI CES LI NE | TEM $ 950, 000. 00

NOUN: BIT/FIT - PEl

SECURI TY CLASS: Uncl assified
PRON: A116Mb6847 PRON AMD: 03
AMS CD: 273735

I nspection _and Accept ance

INSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

ACRN: CJ

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2001

$ 950, 000. 00

_ IoU,UVU. U




CONTINUATION SHEET

PIIN/SIIN DAAE20- 98- G 0004/ 0004 MOD/AMD 65

Reference No. of Document Being Continued Page 4 of 4

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0013AB A116Mb6847 a 1 $ 850,000.00 $ 100, 000. 00 $ 950, 000. 00
273735 1GA568
NET CHANGE $ 100, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny a 21 12040000015R5R02P2737352516 S2011316M568 Wb6HZV $ 100, 000. 00
NET CHANGE $ 100, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 46, 120, 027. 07 $ 100, 000. 00 $ 46, 220, 027. 07
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